DCS Bond Update
November 6, 2017

CONCEPTUAL DRAFT
<table>
<thead>
<tr>
<th>School</th>
<th>Project</th>
<th>Approximate Timeline</th>
</tr>
</thead>
<tbody>
<tr>
<td>New Elementary School</td>
<td>New Construction</td>
<td>11/2017-12/2018</td>
</tr>
<tr>
<td>Cornerstone Elementary School</td>
<td>Renovations and additions to connect with above, exterior toilet addition</td>
<td>11/2017-12/2018</td>
</tr>
<tr>
<td>Wylie Elementary School</td>
<td>Move office to gym locker room location for secure entry, renovate locker rooms to classrooms, renovate old auto shop to flexible space lab, possible pool locker/shower area renovation</td>
<td>6/2018 - 8/2019</td>
</tr>
<tr>
<td>Wylie Elementary School</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical/pool equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Creekside Intermediate School</td>
<td>Creating baseball fields</td>
<td>12/2017-8/2018</td>
</tr>
<tr>
<td>Creekside Intermediate School</td>
<td>Connect new drive from roundabout to parking lot</td>
<td>6/2018-8/2018</td>
</tr>
<tr>
<td>Creekside Intermediate School</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Mill Creek Middle School</td>
<td>Additon of band room and 4 flexible space rooms, renovation of special ed area</td>
<td>6/2018-8/2019</td>
</tr>
<tr>
<td>Mill Creek Middle School</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Dexter High School</td>
<td>Addition of flexible rooms, conversion of internal atrium to flexible space</td>
<td>6/2018-8/2019</td>
</tr>
<tr>
<td>Dexter High School</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical/pool equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Alternative Education School</td>
<td>Build building at 8100 Shield Road</td>
<td>12/2017-12/2018</td>
</tr>
<tr>
<td>Bates Early Education Building</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Jenkins Early Childhood Center</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2018-8/2018</td>
</tr>
<tr>
<td>Jenkins Early Childhood Center</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Copeland Administration Building</td>
<td>Senior Center renovations</td>
<td>12/2017-1/2018</td>
</tr>
<tr>
<td>Copeland Administration Building</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2022-8/2022</td>
</tr>
<tr>
<td>Transportation Building</td>
<td>Miscellaneous renovations/replacements of mechanical/electrical equipment</td>
<td>6/2022-8/2022</td>
</tr>
</tbody>
</table>
NEW ELEMENTARY SITE LOGISTICS PLAN

- Permanent Sidewalk
- Temporary Fencing
- Temporary Fire Access Road
- Temporary Sidewalk
- Temporary Access Gates
- Parking & ROW June 17, 2018 - Aug 28, 2018
- Sports Fields Closed October 1, 2017
- Parking Closed November 1, 2017

- Proposed Building
- Secondary Access
- Temporary Staff Parking
- Construction Lay Down Area
- Salvaged Topsoil Area
- Accessible to Emergency Vehicles
- Emergency Response Area
- Deliveries
- Hard Surface Lay Down
- Site Office
- Construction Parking
- School & Construction Temp. Parking/Snow Push Off
- Temporary Access Roads
- Accessible to Emergency Vehicles

CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
High School – First Floor

OPPORTUNITIES

CONCEPTUAL DRAFT

HIGH-BAY COLLABORATION AREA
3,000 SF

COLLABORATION ROOMS AT
LEVELS 1 AND 2
1,000 SF PER FLOOR
(TOTAL: 2,000 SF)
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT
CONCEPTUAL DRAFT

NEW EGRESS EXTERIOR DOOR

(46) LOCKERS

PROPOSED COLUMN ENCLOSURES AT EXISTING COLUMN LOCATIONS

CLASSROOM 1125 SF

CLASSROOM 1133 SF

SCALE 1/8" = 1'-0" NOVEMBER 2, 2017
A. Current Conditions

SUMMARY:
BASEBALL FIELDS/ SOFTBALL FIELDS
6 FIELDS
PRACTICE FIELDS
9 FIELDS (1 SYNTHETIC FIELD)

NOTE: FIELD COUNTS DO NOT INCLUDE MIRACLE FIELD